
de maximis, inc. 
450 Montbrook Lane 
Knoxville, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Via Electronic Mail 

July 15, 2019 

Karen Mason-Smith 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the Remedial 
Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
June 2019 Monthly Progress Report #062 

Dear Ms. Mason-Smith: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No. 
V-W- I 4-C-004, the Respondents are submitting the June 2019 monthly progress report. 

Should you have any questions or comments, please contact me or Bennie Underwood at (865) 691-5052. 

Sincerely, 
de maximis, inc. 

fl~~ 
Michael H. Samples 
Alternate Project Coordinator 

MHS/jr 

Enclosure 
cc: (via e-mail) 

Leslie Blake, EPA 
Stephanie Andrews, IDEM 
Jeff Cahn, Esq., EPA 
David Rieser, Esq ., K&L Gates 
Bennie Underwood, de maximis 
Jason Price, Parsons 
GDL Technical Committee 

950139
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MONTHLY PROGRESS REPORT - #062 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: June 2019 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• With email correspondence dated June 13 , 2019, the United States Environmental Protection 
Agency (EPA) provided the Gary Development Landfill Site PRP Group (Respondents) with 
comments on the Remedial Action Objectives (RAO) Technical Memorandum, dated April 15, 
2019. ln an electronic transmittal dated June 28, 20 I 9, the Respondents provided EPA with the 
revised RAO Technical Memorandum, along with the Respondent ' s responses to EPA ' s 
comments. 

• In email correspondence dated June 14, 2019, EPA provided the Respondents with comments on 

the Screeni_ng Level Ecological Risk Assessment (SLERA) Addendum, dated April 11 , 20 l 9. 
Subsequently, with correspondence dated June 28, 2019, EPA provided the Respondents with 
requested clarification concerning the comments. 

• At the request of EPA, on June 21 , 20 l 9 the Respondents provided EPA with a field summary 
concerning the Per- and Polytluoroalkyl Substances (PFAS) groundwater sampling that was 
performed on June 13 , 20 I 9 (see below). 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• On June I 3, 20 l 9, in accordance with the Quality Assurance Project Plan Addendum and the 
associated Field Sampling Plan Amendment for PF AS Sampling, groundwater sampling was 

performed. I 

CID. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT 
ACTIVITIES/ DELIVERABLES 

• Receive and validate analytical data associated with the June 13 , 2019 groundwater sampling 
event for PFAS. fn accordance with the project schedule in the Field Sampling Plan Amendment 
for PFAS Sampling, a data report will be submitted to EPA within 60 days of receipt of the 
analytical results from the laboratory. 
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• Submit by July I, 2019, for EPA approval , the revised Screening Level Ecological Risk 
Assessment (SLERA) Addendum. 

• Receive EPA approval of the revised Remedial Action Objectives (RAO) Technical 
Memorandum, dated June 28, 2019. 

• Develop the Alternatives Screening Technical Memorandum and submit to EPA by July 15, 
2019 . 

• Once EPA approves the RAO Technical Memorandum and SLERA Addendum, prepare hard 
copies of the full final RI Report and provide to EPA. 

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• None. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None requested. 
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